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Frank Gardner 
U.S. Environment^ Protection Agency 
One Congress Street, Suite 1100-HBR 
Boston, Massachusetts 02114-2023 

RE: Forty Fifth Progress Report 
Administrative Order on Consent for Removal Action 
Wells G&H Superfund Site 
Olympia Nominee Tmst Property 
60 Olympia Avenue 
Wobum, Massachusetts 
CERCLA Docket # 01-2004-0059 

Dear Mr. Gardner: 

Geolnsight, Inc. (Geolnsight) prepared this progress report: to describe activities completed at 
60 Olympia Avenue in Wobum, Massachusetts (the Site) during the forty fifth progress report 
period (Febmary 21, 2008 to March 21, 2008). This report was prepared in accordance with the 
June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative Order 
on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the "Order"). The report 
was prepared by Geolnsight at the request of Olympia Nominee Tmst, current owner of the 60 
Olympia Avenue property. 

Please find the attached Work Plan Implementation Schedule (the "Schedule"). The status of 
specific tasks is presented below. 

Monitoring 

Comprehensive gauging and focused survey events were performed on March 7, 2008 to collect 
hydraulic mformation and to delineate the extent of the wetiands east of the containment cell. 
Hydraulic information and survey data will be summarized in subsequent progress reports. 

Comprehensive permanganate distribution monitoring was conducted on March 14,2008. The 
event included 32 monitoring wells located inside the containment cell (including the MW-200 
series monitoring wells, TEST-1, GEO-1, GEO-4, OL-002, OL-2M, OL-003, and 0L-3M), 23 
monitoring wells located outside the containment cell (including the MW-200 series monitoring 
wells, MW-13, MW-014S, MW-014M, and MW-014D), 47 injection wells, and 5 injection 
trenches. 
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Monitoring wells, injection wells, and injection trenches were visually monitored using a 
peristaltic pump with clear tubing or a clear PVC bailer. Permanganate distribution will be 
summarized in subsequent progress reports. 

Additional Activities 

Based upon discussions with USEPA during a project meeting on December 20, 2007, a focused 
Scope of Work was submitted on March 14, 2008 that outlined the proposed approach to further 
characterize the extent of elevated concentrations of chlorinated volatile organic compounds 
(VOCs) in ground water to the east of the containment cell and perform additional injection 
events. 

Please contact us at 978-692-1114 if you have questions regarding the content of this progress 
report. 

Sincerely, 
GEOINSIGHT, INC. 

Christene A. Binger 
Senior Hydrogeologist 

cc: Chub Whitten, Olympia Nominee Tmst 
David P. Rosenblatt, Esq., Bums & Levinson LLP 

ter, P.G., L.S.P. 

Attachments: 
Work Plan Implemenation Schedule 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
Permits 
Submit permit application to Massachusetts 
Water Resources Authority (MWRA) to drive 
sheet pile and continue constriction activities. 
MWRA Approval 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane 
Bmsh Clearing 
Sheet Pile Installation 

Injection WeU and Trench Installation 
Trenching Horizontal Wells (5 days) 
Drilling Vertical Wells (10 days) 

Monitoring Well Installation 
Additional Injection Wells 

Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage 

Delivery of Permanganate (70 drums total) 
Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (21 dmms total) 
Delivery of Permanganate (4 drums total) 

Up to 20 Injection Events - Dependent on 
Site Monitoring 
(1,000 gallons of 40 percent NaMn04 per 
event) 

Focused Injection Event 
(220 gallons of 40 percent NaMn04) 

SCHEDULE 

Completed October 2004 

October 26, 2004 

Completed November 2004 

Completed January 2005 

Completed January 2005 

Completed Febmary 2005 
Completed August 2005 

Completed May 2005 

May 11,2005 and June 10, 2005 
October 7,2005 and October 28, 2005 

December 2, 2005 
September 5, 2007 

1" hijection: September 1, 2005 (Trench) 
2"^ hijection: September 15, 2005(Trench) 
3"̂  hijection: September 29, 2005 (Wells) 
4'̂  hijection: October 13, 2005 (Trench) 
5* hijection: November 3,2005 (Wells) 

6* hijection: November 10, 2005 (Trench) 
7* hijection: November 22, 2005 (Wells) 

8*̂  hijection: December 16, 2005 
(Wells/Trench) 

9*̂  hijection: September 6,2007 (Wells) 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
Ground Water Monitoring 
2005 Baseline Comprehensive Sampling Event 

Focused Sampling Events 

2006 Comprehensive Sampling Event 

Focused Sampling Events 

2007 Comprehensive Sampling Event 

Focused Sampling Event 
Additional Assessment Activities included in 
November 28, 2006 Scope of Work 

Subsurface Investigation Activities 

Focused Ground Water SampHng Event 

SCHEDULE 

April 13 and 14, 2005 

September 13, 2005 
January 11,2006 
Febmary 9, 2006 
March 10,2006 

April 24, 25, and 26, 2006 

July 19, 2006 
August 31, 2006 

September 28, 2006 
October 30,2006 

December 14, 2006 
March 28, 2007 

April 24, 25, 26, 2007 

November 5, 2007 

May 14 to 18, 2007 

June 18, 2007 
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